

Consent Order Compliance Timeline 2012-2026



2012 – early 2013

3RWW Assistance to Municipalities to develop feasibility studies

July 2012

Draft WWP Available for Municipal Review

July 2012

Draft Municipal Feasibility Study (FS) Submitted to ALCOSAN (63 of the 83 ALCOSAN Municipalities)

December 2012

ALCOSAN Regionalization Study Available for Municipal Review

January 2013

Wet Weather Plan Submitted to EPA

July 2013

Municipal FS to Regulatory Agencies (ACHD and PADEP)

January 2014

EPA Completes Initial Review of Wet Weather Plan (Estimate)

2014

Initial Review of Municipal FS by ACHD and PADEP (Estimate)

2015

Approval of Wet Weather Plan by EPA (Estimate)

2015 - 2021

Design of Control Facilities (Estimate)

2016

Approval of Municipal FS/Issue Orders by PADEP/ACHD (Estimate)

2017 - 2023

Design of Municipal Control Facilities

2017 - 2026

Construction of Control Facilities in WWP

2018 - 2026

Construction of Control Facilities as Approved

3RWW

ALCOSAN

Municipalities

2026 – 2046 Operation & Maintenance for Continued Compliance