



# Long-Term Wet Weather Control Plan Timeline

2012 | 2012 | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2020 | 2021 | 2023 | 2024 | 2025 | 2026

2012 – early 2013  3RWW Assistance to Municipalities to develop feasibility studies

July 2012  Draft WWP Available for Municipal Review

July 2012  Draft Municipal Feasibility Study (FS) Submitted to ALCOSAN (63 of the 83 ALCOSAN Municipalities)

December 2012  ALCOSAN Regionalization Study Available for Municipal Review


January 2013  Wet Weather Plan Submitted to EPA

July 2013  Municipal FS to Regulatory Agencies (ACHD and PADEP)

January 2014  EPA Completes Initial Review of Wet Weather Plan (Estimate)

2014  Initial Review of Municipal FS by ACHD and PADEP (Estimate)

2015  Approval of Wet Weather Plan by EPA (Estimate)

2015 - 2021  Design of Control Facilities (Estimate)

2016  Approval of Municipal FS/Issue Orders by PADEP/ACHD (Estimate)

2017 - 2023  Design of Municipal Control Facilities (Gray & Green)

2017 - 2026  Construction of Control Facilities (Gray & Green) in WWP

2018 - 2026  Construction of Control Facilities (Gray & Green) as Approved

2026 – 2046 Operation & Maintenance for Continued Compliance

3RWW

ALCOSAN

Municipalities